

Table of Contents

I. BACKGROUND	5
II. STANDARD OF REVIEW	5
III. DISCUSSION	6
A. ECC Has Not Established Unfairness in the Hearing Caused by the Arbitrator's Misconduct Or Misbehavior.	6
1. Failure to consider evidence that the Arbitrator heard is not a basis for vacatur.	7
B. Scope of Powers.	8
1. The Arbitrator's award was not made in manifest disregard of the law.	9
2. The Arbitrator's award was not "irrational."	11
IV. CONCLUSION.....	13

TABLE OF AUTHORITIES

Cases

Bluebonnet Sav. Bank, F.S.B. v. United States, 266 F.3d 1348, 1355 (Fed. Cir. 2001)	8
Bosack v. Soward, 586 F.3d 1096 (9th Cir. 2009)	6, 9, 12
Collins v. D.R. Horton, Inc., 505 F.3d 874 (9th Cir. 2007)	9
Comedy Club, Inc. v. Improv W. Associates, 553 F.3d 1277, 1288 (9th Cir. 2009)	9, 12
G.C. & K.B. Investments, Inc. v. Wilson, 326 F.3d 1096 (9th Cir. 2003)	6
Hall St. Associates, LLC v. Mattel, Inc., 552 U.S. 576 (2008)	6
Kyocera Corp. v. Prudential - Bache, 341 F.3d 987 (2003)	6
Lagstein v. Certain Underwriters at Lloyd's, London, 607 F.3d 634 (9th Cir. 2010)	12
Merritt v. United States, 267 U.S. 338, 45 S.Ct. 278, 69 L.Ed. 643 (1925)	10
Michigan Mut. Ins. Co. v. Unigard Sec. Ins. Co., 44 F.3d 826 (9th Cir. 1995)	9
Poweragent Inc. v. Elec. Data Sys. Corp., 358 F.3d 1187 (9th Cir. 2004)	9
Reed v. Mutual Svc. Corp., 106 Cal.App.4th 1359 (2003)	6
Sheet Metal Workers Int'l Ass'n v. Arizona Mechanical & Stainless, Inc., 863 F.2d 647 (9th Cir. 1988)	12
Southern California Gas Co. v. Util. Workers Union of Am., Local 132, AFL-CIO, 265 F.3d 787 (9th Cir. 2001)	5
Stead Motors v. Auto. Machinists Lodge, 886 F.2d 1200 (9th Cir. 1989)	5
U.S. Life Ins. v. Superior Nat. Ins. Co., 591 F.3d 1167 (9th Cir. 2010)	7, 8

Statutes

Cal. Civ. Code § 1436	13
Cal. Civ. Code § 1439	13
Cal. Civ. Code § 1441	13
Cal. Civ. Code § 1442	13
Cal. Code Civ. Proc. § 1281, et. seq. (California Arbitration Act)	6

1
2
3
4
5
6
7
8
9
10
11
12
13
14
15
16
17
18
19
20
21
22
23
24
25
26
27
28

Regulations

FAR 49.108-3 10, 11, 13

FAR 49.206-2 10, 11

FAR 52.249-2 10

Exhibits

(Docket 17 p. 20-27, Petition Exh 1 p. 1-8)..... 5

(Docket 17 p. 43 of 628, Petition Exh 3. p. 22) 13

(Docket 17, p 21 of 628, Petition Exh 1, p. 2) 11

(Docket 17, p. 21 of 628, Petition Exh. 1, p. 3) 7

(Docket 19, ECCs’ Motion to Vacate Final Arbitration at 16)..... 11

(Docket 19, Motion to Vacate Final Arbitration at 13) 12

(Docket 20-3, Attachment C, p. 25)..... 8

I. BACKGROUND

This dispute comes before the court following a final arbitration award entered on November 14, 2016 awarding Petitioner, Aspic Engineering and Construction Company (Aspic), \$1,072,520.90 jointly and severally against the Respondents, ECC International LLC (ECCI) and ECC CENTCOM Constructors LLC (ECC-C) (collectively ECC). Petitioner asks the Court to confirm the arbitration award of \$1,072,520.90 and to correct the award to include attorney's fees commanded by the contract, which correction may be made without affecting the merits of the decision.

The parties held an arbitration hearing from August 1 to 3, 2016 at the offices of the Respondent in Burlingame, California. Following the hearing, the parties and Arbitrator agreed that an initial award would be entered. If following that initial award a party believed it was entitled to attorneys' fees and costs, it could file that request.

The Arbitrator issued a partial final arbitration award on September 30, 2016 and a final arbitration award on November 14, 2016. (Docket 17 p. 20-27, Petition Exh 1 p. 1-8)

Aspic filed in the Superior Court for San Mateo County on December 28, 2016 to confirm and correct the award. ECC removed the case to this Court on January 17, 2017. ECC has opposed the petition to confirm and correct, and has moved separately to vacate the arbitration award.

ECC asserts two bases for vacating the award: that ECC allegedly did not receive a fundamentally fair hearing due to the Arbitrator's misbehavior and that the Arbitrator allegedly exceeded his powers. Both grounds are without merit.

II. STANDARD OF REVIEW

The role of the courts in reviewing arbitration awards is extremely circumscribed. *Southern California Gas Co. v. Util. Workers Union of Am., Local 132, AFL-CIO*, 265 F.3d 787, 792 (9th Cir. 2001) (citing *Stead Motors v. Auto. Machinists Lodge*, 886 F.2d 1200, 1208 n. 8 (9th Cir. 1989) (*en banc*)). The confirmation of an arbitration award is meant to be a summary

proceeding. *G.C. & K.B. Investments, Inc. v. Wilson*, 326 F.3d 1096, 1105 (9th Cir. 2003).
 Section 9 of the Federal Arbitration Act (“FAA”) provides that when presented with an
 application to confirm an arbitration award, the district court “must grant an order unless the
 award is vacated, modified, or corrected.” 9 U.S.C. § 9. “Neither erroneous legal conclusions
 nor unsubstantiated factual findings justify federal court review of an arbitral award.” *Bosack v.*
Soward, 586 F.3d 1096, 1102 (9th Cir. 2009) (quoting *Kyocera Corp. v. Prudential - Bache*, 341
 F.3d 987, 994 (2003)). Rather, grounds for vacating an award are limited to those specified by
 statute. *Hall St. Associates, LLC v. Mattel, Inc.*, 552 U.S. 576, 584 (2008) (holding Section 10
 provides the FAA’s exclusive grounds for vacatur of an arbitration award).

As discussed at length in Aspic’s reply to ECCs’ response to Aspic’s petition to confirm
 and correct the award, this case is governed by the California Arbitration Act (CAA). The CAA
 and the Federal Arbitration Act (FAA) provide for vacatur of an arbitration award under similar
 circumstances. Therefore, federal authority interpreting the FAA concerning vacatur is also
 instructive in considering the issue under the CAA. *Reed v. Mutual Svc. Corp.*, 106 Cal.App.4th
 1359, n. 4 (2003).

The FAA authorizes courts to vacate an award:

(3) where the Arbitrators were guilty of misconduct in refusing to
 postpone the hearing, upon sufficient cause shown, or in refusing to
 hear evidence pertinent and material to the controversy; or of any other
 misbehavior by which the rights of any party have been prejudiced; or
 (4) where the Arbitrators exceeded their powers, or so imperfectly
 executed them that a mutual, final, and definite award upon the subject
 matter submitted was not made.

9 U.S.C. § 10(a).

III. DISCUSSION

ECC argues two grounds for vacatur: ECC purportedly did not receive a fundamentally
 fair hearing due to the Arbitrator’s misbehavior and the Arbitrator allegedly exceeded his powers
 concerning the merits of decision.

A. ECC Has Not Established Unfairness in the Hearing Caused by the Arbitrator’s Misconduct Or Misbehavior.

ECC suggests that there was unfairness in the hearing and that “. . . the Arbitrator prejudiced ECC by not providing ECC with an opportunity to address: (1) whether the subcontracts reflected an enforceable meeting of the minds between the parties; or (2) certain costs that were waived by Aspic but still considered and awarded by the Arbitrator.” (ECC Motion to Vacate Final Arbitration at 16-7). ECCs’ contention requires proof that the Arbitrator refused to hear evidence pertinent and material to the controversy, or was guilty “of any other misbehavior by which the rights of any party have been prejudiced.”

1. Failure to consider evidence that the Arbitrator heard is not a basis for vacatur.

ECC does not argue that the Arbitrator refused to hear evidence; instead, it speculates that the Arbitrator, although having heard the evidence, failed to consider the evidence. This is not a basis for vacatur. “Arbitrators enjoy “wide discretion to require the exchange of evidence, and to admit or exclude evidence, how and when they see fit.” *U.S. Life Ins. v. Superior Nat. Ins. Co.*, 591 F.3d 1167, 1175 (9th Cir. 2010)

ECC suggests that there was no contractual meeting of the minds, however ECCs’ participation in the arbitration was the Arbitrator’s evidence that the parties had an enforceable contract. If there were no meeting of the minds, then there was no contract, and therefore no agreement to arbitrate. This argument should be rejected.

Vacatur under 9 U.S.C. § 10 (a) (3) requires proof that the Arbitrator was guilty of misconduct in refusing to hear relevant material evidence. ECC argues that Aspic’s damages were waived, and then the Arbitrator awarded such damages anyway. But ECC presents no evidence of the waiver. ECC also ignores that the arbitrator awarded damages on the jury verdict method applied in government contract cases. “In addition, as to certain elements of the claim, the jury verdict method has been applied.” (Docket 17, p. 21 of 628, Petition Exh. 1, p. 3). This follows Aspic’s argument in its Claimant’s Closing Brief that the arbitrator could award damages under the jury method for government contract cases. “Federal Circuit recently reiterated that: ‘the ascertainment of damages is not an exact science, and where responsibility for damage is clear, it is not essential that the amount thereof be ascertainable with absolute exactness or

1 mathematical precision: ‘It is enough if the evidence adduced is sufficient to enable a court or
 2 jury to make a fair and reasonable approximation.’ *Bluebonnet Sav. Bank, F.S.B. v. United*
 3 *States*, 266 F.3d 1348, 1355 (Fed. Cir. 2001) (Docket 20-3, Attachment C, p. 25).

4 The evidence was presented and before the Arbitrator, and the Arbitrator heard ECCs’
 5 arguments before and after the arbitration. There was no refusal to hear ECC on its claims. Even
 6 if there was a waiver, it was within the Arbitrator’s scope of powers to apply the jury method to
 7 approximate those damages that were waived.

8 This Court is not to overturn the decision of the Arbitrator because one party suffered
 9 adverse ruling. Even if there were error in the Arbitrator’s award, there is no evidence that the
 10 error was due to the Arbitrator’s refusal to hear anything. The Arbitrator listened to three days of
 11 testimony and argument, and then received multiple briefs from ECC. After its Partial Final
 12 Award, the Arbitrator then considered ECCs’ Motion to Correct Partial Final Award and for
 13 Attorney’s Fees and Costs, in which ECC reargued the points made at the hearing, and directed
 14 the Arbitrator’s attention to the exact points it makes now before this Court. The Arbitrator thus
 15 considered and rejected ECCs’ vigorously argued defenses. Twice. This Court should grant
 16 deference to Arbitrator’s decision rather than allow ECC to relitigate the merits of the underlying
 17 decision, which decision was considered and then re-considered.

18 As the Ninth Circuit has explained: “‘In short, perhaps [U.S. Life] did not enjoy a perfect
 19 hearing; but it did receive a fair hearing. It had notice, it had the opportunity to be heard and to
 20 present relevant and material evidence, and the decisionmakers were not infected with bias.’
 21 *Employers Ins. of Wausau*, 933 F.2d at 1491. For the above reasons, U.S. Life failed to establish
 22 that the ex parte meeting and subsequent process constituted misbehavior to its prejudice as
 23 required by § 10(a)(3)’s last prong.” *U.S. Life Ins. Co. v. Superior Nat. Ins. Co.*, 591 F.3d 1167,
 24 1177 (9th Cir., 2010).

25 **B. Scope of Powers.**

26 ECC also argues that the Arbitrator exceeded his power in that “the Arbitrator excused
 27 Aspic’s failure to comply with its contractual requirements because the Arbitrator believed it was
 28

1 ‘unreasonable’ for ECC to hold Aspic to these terms.” ECC additionally argues that the
 2 “Arbitrator disregarded clear, well-established law that termination for convenience costs for a
 3 construction contract must be determined based upon a ‘total cost methodology.’” (ECC Motion
 4 to Vacate Final Arbitration at 11). Arbitrators exceed their powers when an arbitration award
 5 constitutes a “manifest disregard for the law” or is “completely irrational.” *Comedy Club, Inc. v.*
 6 *Improv W. Associates*, 553 F.3d 1277, 1288 (9th Cir. 2009) (quoting *Poweragent Inc. v. Elec.*
 7 *Data Sys. Corp.*, 358 F.3d 1187, 1193 (9th Cir. 2004)).

8 1. The Arbitrator’s award was not made in manifest disregard of the law.

9 ECC has not shown and cannot show that the Arbitrator’s award was made in manifest
 10 disregard of the law. “‘Manifest disregard of the law’ means something more than just an error in
 11 the law or a failure on the part of the Arbitrators to understand or apply the law. It must be clear
 12 from the record that the Arbitrators [1] recognized the applicable law and then [2] ignored it.”
 13 *Michigan Mut. Ins. Co. v. Unigard Sec. Ins. Co.*, 44 F.3d 826, 832 (9th Cir. 1995) (internal
 14 quotations omitted). “[T]o demonstrate manifest disregard, the moving party must show that the
 15 Arbitrator ‘underst[oo]d and correctly state[d] the law, but proceed[ed] to disregard the same.’”
 16 *Bosack, supra* 586 F.3d at 1104 (quoting *Collins v. D.R. Horton, Inc.*, 505 F.3d 874, 879 (9th
 17 Cir. 2007)) (alterations in original). No such evidence of this two-step manifest disregard of the
 18 law is proffered by ECC.

19 ECCs’ discussion of this issue, of course, is designed to engage the Court in precisely the
 20 sort of legal review that courts do not undertake in confirming arbitration awards. Such an
 21 analysis, however, only highlights the extent to which the Arbitrator earnestly attempted to reach
 22 the right result in a case involving a 400-page-contract and numerous governing Federal
 23 Acquisition Regulations (FARs).

24 ECC complains that the Arbitrator failed to interpret ECCs’ contract in the manner urged
 25 by ECC. But this is not evidence that the Arbitrator understood the law and proceeded to
 26 disregard it. Indeed, the Arbitrator’s understanding of the law was made no easier by that fact
 27 that ECCs’ legal position was flat wrong. ECCs’ interpretation of the FAR and California law
 28

1 would erroneously apply the FARs applicable only to prime contractors to Aspic, a
2 subcontractor, while ignoring ECCs' own affirmative duties under the FAR.

3 ECCs' errors in interpretation begin with the contractual relationships among the parties.
4 To analyze ECCs' claims related to the applicability of the FARs, ECC must first address the
5 interplay of the FARs between the prime contractor and the subcontractor. The prime contract
6 was between the U.S. Army Corps of Engineers (USACE) and ECC. ECC then subcontracted
7 part of that work to Aspic. No privity exists between the U.S. and the prime contractor's
8 subcontractors. *Merritt v. United States*, 267 U.S. 338, 45 S.Ct. 278, 69 L.Ed. 643 (1925).

9 ECCs' primary duty to Aspic following a termination of contract arises from FAR
10 49.108, Settlement of Subcontract Settlement Proposals: "Contractors shall settle with
11 subcontractors in general conformity with the policies and principles relating to settlement of
12 prime contracts in this subpart and Subparts 49.2 or 49.3. However, the basis and form of the
13 subcontractor's settlement proposal must be acceptable to the prime contractor or the next higher
14 tier subcontractor." FAR 49.108-3 (a). ECCs' mandatory duty was to settle with Aspic. The
15 FARs require no similar reciprocal duty. ECC breached its duty because it never settled with
16 Aspic on either contract.

17 ECC argued before the Arbitrator, and now before this Court, that Aspic was obligated to
18 submit a claim under FAR 49.206-2, but this is not the case. It is ECCs' obligation to settle with
19 all its subcontractors, and then ECCs' duty to prepare its proposal under an accounting method
20 according to FAR 49.206-2. Similarly, FAR 52.249-2 applies to the "Contractor," not
21 subcontractors: "[T]he Contractor shall immediately . . . [t]erminate all subcontracts. . . ." FAR
22 52.249-2 (b) (3).

23 ECC suggests that the Arbitrator exceeded his powers in not applying these FARs and the
24 contract: "Application of the "inventory basis" [under FAR 49.206-2] was critical to the
25 Arbitrator's finding that ECC owed Aspic over \$800,000 of termination costs under the
26 Sheberghan Subcontract. Aspic did not (and apparently could not) identify its actual costs of
27 performing the Sheberghan Subcontract up to the date work was stopped. The Arbitrator only
28

1 considered Aspic's alleged costs after this date." (Docket 19, ECCs' Motion to Vacate Final
 2 Arbitration at 16). ECCs' legal analysis is wrong, as it attempts to foist its obligation to settle its
 3 subcontractor's claim onto the subcontractor. No legal authority exists for the position.

4 If the Arbitrator made a mistake in interpreting the contract or apply the law, it was in
 5 considering whether FAR 49.206.2 had any applicability to the subcontractor, when the
 6 provision applies only to the claim submitted by the prime – ECC – to the USACE. FAR 49.206-
 7 2 is inapplicable to subcontractors. ECC alone had the affirmative duty to settle under FAR
 8 49.108-3. ECC breached that duty. Therefore, Aspic is entitled to its provable damages under
 9 California law.

10 Further, even were this Court to review the Arbitrator's alleged error of law, and this
 11 Court were to find that FAR 49.206-2 applied to Aspic, the Arbitrator's ultimate determination
 12 concerning use of the inventory basis of accounting was legally correct. FAR 49.206-2 (a) states:
 13 "(1) Use of the inventory basis for settlement proposals is preferred." FAR 49.206-2 (b) (1)
 14 states: "When use of the inventory basis is not practicable or will unduly delay settlement, the
 15 total-cost basis (SF 1436) may be used if approved in advance by the TCO. . . ." By its own
 16 terms, then, FAR 49.206-2 makes clear that the inventory method is preferred.

17 The Arbitrator also found that the USACE ordered ECC to use the inventory method:
 18 "Various communication between the parties and between USACE and ECC indicated that the
 19 Inventory Method should be used." (Docket 17, p 21 of 628, Petition Exh p. 2) The Arbitrator's
 20 finding that the USACE compelled ECC to use the inventory method was therefore, correct; the
 21 Arbitrator did not exceed his powers in so finding. And again, even had the Arbitrator been
 22 mistaken on this issue, such mistake would in no way prove that he understood and correctly
 23 stated the law, but then proceeded to disregard it. ECC has not shown that the Arbitrator acted in
 24 manifest disregard of the law.

25 2. The Arbitrator's award was not "irrational."

26 ECC also complains that the Arbitrator's award was irrational. An award is completely
 27 irrational if it *fails* to draw its essence from the agreement. *Comedy Club, supra*, 553 F.3d at
 28

1288. “An arbitration award ‘draws its essence from the agreement if the award is derived from the agreement, viewed in light of the agreement’s language and context, as well as other indications of the parties’ intentions.’” *Lagstein v. Certain Underwriters at Lloyd’s, London*, 607 F.3d 634, 642 (9th Cir. 2010) (quoting *Bosack, supra*, 586 F.3d at 1106.) This standard is satisfied if the Arbitrator is arguably interpreting the contract and that interpretation is “plausible.” *See id.* at 643; *Sheet Metal Workers Int’l Ass’n v. Arizona Mechanical & Stainless, Inc.*, 863 F.2d 647, 653 (9th Cir. 1988) (“as long as the Arbitrator[s are] even arguably construing or applying the contract and acting within the scope of [their] authority, that a court is convinced that [they] committed a serious error does not suffice to overturn [their] decision”).

As discussed above, the Arbitrator’s findings provide evidence that he acted diligently to understand and rely upon the long and complex contract governing the transactions between ECC and Aspic. There is no evidence that his decision was not based on a “plausible” interpretation of the contract, even if that interpretation was not the same as ECCs’ or Aspic’s. Moreover, to the extent that the Arbitrator may have misconstrued the law and FARs, that misinterpretation was in ECCs’ favor, reducing its obligations under the contract. Accordingly, ECC cannot show any prejudice.

ECC argues that the Arbitrator’s award was irrational because “[T]he Arbitrator recognized that the Subcontracts included “detailed” provisions regarding how to determine termination costs after a termination for convenience as well as a “pay when / if paid” clause. Initial Award at 2. The Arbitrator simply refused to enforce these terms. “ (Docket 19, ECCs’ Motion to Vacate Final Arbitration at 13).

The contract at paragraph 7.1. e. states:

7.1 e. Payment from Client is Condition Precedent to Payment to Subcontractor. Subcontractor shall bear the risk of nonpayment by Client for any or all of its Work. ECCI shall have no obligation to make any payment to Subcontractor for any interim or final invoice or payment application, or any part thereof, until such time as ECCI has first received payment for such work or services from its Client, and **to the extent permissible by applicable State law**, receipt of such prior payment by ECCI from Client is an absolute condition precedent to any

1 payment otherwise being due or owed to Subcontractor by
 2 ECCI.(emphasis added) (Docket 17 p. 43 of 628, Petition Exh 3. p. 22)

3 California Civ. Code. §§ 1434 – 1442 defines conditional obligations.

4 A condition precedent is one which is to be performed before some
 5 right dependent thereon accrues, or some act dependent thereon is
 6 performed. Cal. Civ. Code § 1436

7 Before any party to an obligation can require another party to perform
 8 any act under it, he must fulfill all conditions precedent thereto
 9 imposed upon himself; and must be able and offer to fulfill all
 10 conditions concurrent so imposed upon him on the like fulfillment by
 11 the other party, except as provided by the next section. Cal. Civ. Code §
 12 1439

13 A condition in a contract, the fulfillment of which is impossible or
 14 unlawful, within the meaning of the Article on the Object of Contracts,
 15 or which is repugnant to the nature of the interest created by the
 16 contract, is void. Cal. Civ. Code § 1441

17 A condition involving a forfeiture must be strictly interpreted against
 18 the party for whose benefit it is created. Cal. Civ. Code § 1442

19 Here ECCs' argument fails because it failed to present evidence to show that it fulfilled
 20 its preliminary obligations to submit those bills for payment, that all of the invoices claimed were
 21 reimbursable, and that the three year delay in payment did not make the make the payment
 22 impossible or a forfeiture. It is ECCs' duty to show that it has fulfilled all of the contractual and
 23 statutory requirements, before it can impose that condition on Aspic. ECC failed to produce that
 24 evidence, and therefore the Arbitrator's decision is not irrational.

25 Finally, Aspic's contractual obligations must be considered in conjunction with ECCs'
 26 duty to settle, which was mandatory and primary. ECC cannot be heard to complain, given that it
 27 made no attempt to satisfy that duty by settling or negotiating the resolution of Aspic's claims.
 28 FAR 49.108-3. ECCs' suggestion that the Arbitrator's decision was irrational is without merit.
 The Arbitrator interpreted the parties' agreement in light of the parties' acts and conduct, and
 that interpretation is plausible. Therefore, the Arbitrator acted well within his powers.

26 IV. CONCLUSION

1 This Court should deny ECCs' motion to vacate, confirm the primary award, and correct
2 the award to include attorney's fees commanded by the contract, which correction may be made
3 without affecting the merits of the decision.

4
5
6 Respectfully Submitted,
7 February 24, 2017,

8 by Walt Pennington
9 Walt Pennington (#214470)
10 Pennington Law Firm
11 3302 30th Street
12 San Diego, CA 92104-4535
13 619 940 6157
14 wpennington@pennfirm.com
15 *Attorney for Aspic Engineering and Construction Company, Petitioner*
16
17
18
19
20
21
22
23
24
25
26
27
28